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Response:  Process reworded; see Master document 
 

Scope 
This process covers how to obtain approval on the Project or Program Management Plan (PMP; PgMP).  

Policy 
ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

Responsibility 
The Project Manager is responsible for obtaining PDT and Customer concurrence and approval  by the 
designated approval authority.  

Distribution 
PDT 
Approval Authority* 
Customer* 
Project Manager (PM)* 

System References 
Acronyms and Glossary[REF1001] 
Change Management[PROC1004] 
Financial Management[REF1032] 
PMP Development[PROC1012] 
PMP/PgMP Content[REF1018] 
Project Execution and Control[PROC1017] 

Ownership 
The BP/P2 Program Office is responsible for ensuring that this document is necessary, that it reflects actual practice, 
and that it supports corporate policy. 

Activity Preface 
This process is performed whenever a draft Project Management Plan (PMP) has been developed in PMP 
Development[PROC1012], or when a change request is generated from Change Management[PROC1004]. Approval 
of a change request will be by the same authority as the original PMP. 
The first step in the PMP approval process is getting the concurrence of the customer and PDT members The 
customer will have representation on the PDT; however, the PMP concurrence authority for the customer may not 
be the PDT member. Should the customer not concur with the PMP, PMP Development[PROC1012] will be 
executed to develop and incorporate customer changes. 
(For consistency with ER 5-1-11, the Customer does not approve the PMP, but must concur / endorse before 
USACE approval.) 
After customer and PDT concurrence, the PMP will be submitted to the appropriate approval authority within 
USACE. The appropriate approval authority will be as defined in ER 5-1-11 (note, this is not addressed in the 17 
Aug 2001 version of 5-1-11). The job title “Approval Authority” refers to the following: 
• Project Manager (PM) 
• Program Manager (PgM) 
• Deputy District Engineer for Programs and Project Management (DPM) 
• Commander 
•  
• Higher Headquarters  
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Should the appropriate approval authority not approve the PMP, PMP Development[PROC1012] will be executed to 
develop and incorporate changes. If changes are required, customer and PDT concurrence must be re-obtained. 
Once PMP approval is obtained, the PM will indicate approval in P2. If this process was called from Change 
Management[PROC1004], you will return there; otherwise, continue on to Project Execution and 
Control[PROC1017]. 

Project Manager (PM) 
1. Provide the PMP to the customer and PDT members.  

Use electronic distribution where possible, or other means of delivery if necessary.  

Customer and PDT members 
2. Review and concur with the PMP. 

Project Manager (PM) 
3. Determine if the customer and PDT concur with the PMP. 
If the customer and PDT concur with the PMP, goto task #4. Otherwise, end of activity; goto PMP 
Development [PROC1012]. 
4. Submit the PMP to the appropriate approval authority for approval via e-mail or workflow. 

Approval Authority 
5. Review and approve the PMP. 

Project Manager (PM) 
6. Determine if the PMP was approved.  
If the PMP is approved, goto task #7. Otherwise, end of activity; goto PMP Development [PROC1012]. 
7. Indicate approval of PMP in P2. 

After the PMP is approved and baselined, PR&Cs can be created via the system interface. Refer to Financial 
Management[REF1032].  Note – system should not restrict activities while PMP is being developed.  Need 
ability to fund when needed, potentially prior to PMP approval. 

8. Determine if process called from Change Management. 
If process called from Change Management, end of activity; Otherwise, goto task #9. 
9. Proceed to Project Execution. 
End of activity. 
Goto Project Execution and Control[PROC1017]. 
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PMP Approval Flowchart 
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